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_METCOA RESTART fiTTE
PULASKI, LAWRENCE CO., PA
ATTENTION: KAREN WOLPER, DENNIS CARNEY, AND STEPHEN LUFTIG
I. SITUATION: (SATURDAY, 12/07/91 THROUGH MONDAY, 12/16/91)

A. OSC AND TAT CONTINUE PRP CONTRACTOR OVERSIGHT IN
ACCORDANCE WITH PRP CONTRACTOR WORK SCHEDULE.

B. ACTIVITIES FOR THE PERIOD INCLUDED COMPLETION OF AUGER
HOLE DRILLING AND SAMPLING OPERATIONS; COMPLETION OFONE ACRE NON-HOTZONE SURFACE SOIL SAMPLES; COMPLETION
OF PERIMETER SURFACE SOIL SAMPLES; AND COMPLETION OF
ALL BUILDING INVESTIGATIVE OPERATIONS.

C. TWENTY-FOUR HOUR SITE SECURITY AND FIRE WATCH
CONTINUES.

D. PERSONNEL ON SCENE DURING THE PERIOD: TAT-3
DEMAXIMIS-2
LAIDLAW-4
ESI-3

v , PENNDRILL-2

E. WEATHER: SATURDAY THRU MONDAY: VARYING FROM OVERCAST
TO SUNNY WITH TEMPERATURES RANGING FROM THE
UPPER 20'S TO THE LOWER 50'S.

II. ACTIONS TAKEN
A. PRP CONTRACTORS COMPLETED DRILLING AND SAMPLING OF 53AUGER HOLES. THE PENNSYLVANIA DRILLING COMPANY RIG

CREW WAS DEMOBED FROM SITE.
B. PRP CONTRACTORS COMPLETED ALL NON-HOTZONE SURFACE SOIL

SAMPLING. THIS SAMPLING CONSISTED OF ELEVEN SAMPLES
FROM THE CENTER OF ONE-ACRE PARCELS AND TWENTY-FOUR
SAMPLES FROM THE PERIMETER OF THE EXCLUSION ZONE.

C. PRP CONTRACTORS COMPLETED TEST FIT TRENCHING
OPERATIONS. THE AVERAGE DEPTH OF THE FIVE TEST PITS
WAS 3 FEET.

D. PRP CONTRACTORS PERFORMED AIR SAMPLING OPERATIONS. A
TOTAL OF FIVE HIGH VOLUME AND FOUR LOW VOLUME AIR
SAMPLES WERE TAKEN.
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E. PRP CONTRACTORS PERFORMED ALL INTERIOR BUILDING
INVESTIGATIONS. THESE INVESTIGATIONS CONSISTED OF
OBTAINING DUST SAMPLES FROM SIX PREDETERMINED POINTS;
AND CONFINED SPACE INVESTIGATION AND SAMPLING OF THE
TWO FIFTEEN FOOT SUMPS.

III. FUTURE PLANS

A. PRP CONTRACTORS TO COMPLETE DECON OF ALL EQUIPMENT
ONSITE FOR IMPENDING DEMOBILIZATION SCHEDULED FOR
DECEMBER 20. ONE OFFICE TRAILER WILL REMAIN ONSITE FOR
SITE SECURITY.

CAROL MANNING, OSC
USEPA-REGION III
PHILADELPHIA, PA
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